August Topical Meeting
August 13, 1998

Topic: Meeting Protocol and Schedule

Participants:

BNFL RU
Andy Elsden, Technical Manager Clark Gibbs
Allen Dobson, Facility M anager Rob Barr

Don Edwards, L P& S M anager Al Hawkins
DennisKlein, Reg. Safety M anager Bob Smoter

L ee Bostic, Envir. Safety M anager George Kalman

Douglas Kirk, Chief Engineer
Kayle Boomer, Mgr. Waste Chemistry
Don Silverman, Attorney



Topical Meeting
Genesis Documents

= DOE Regulatory Unit Initial Safety
Evaluation Report of the BNFL Inc.
Initial Safety Assessment dated
March 1998.

» TWRS Privatization Contract Part I,
Section C.5, Standard 4,c,2), (h).

= Letter from D.C. Gibbs, DOE to
M .J. Bullock, BNFL dated July 2, 1998.

» Letter from D.W. Edwards, BNFL to
D.C. Gibbs, DOE dated July 22, 1998.



Topical Meeting Protocol

Meeting < Approximately Monthly
Freguency (3-5 week interval between mtgs,
12 mtgs per year)

Meeting < BNFL maintain 4 Month Rolling
Schedule Schedule of Topics

< DOE Maintain 1 year Schedule of
Topicsfor Selection by BNFL

Meeting < Reach Closure on Topics
Objective Scheduled for Discussion
Closure < BNFL Submit Closure Documents
Process Two Weeks Prior to Mtg.

< RU Document Closure



Meeting
Prep.

Meeting
Notice

Meeting
Minutes

Topical Meeting Protocol
(cont)

< BNFL/RU Develop Final Agenda
and participants Two Weeks Prior
To Meeting

< RU Publish Meeting Agenda, List
of Participants & L ocation One
Week Prior to Meeting

< RU Document meeting/Closures
Within Two Weeks Following
M eeting



Schedule of Topics

= RU 12 Month Schedule

- Developed to Close-Out | SER |ssues Per
7/2/98 Ltr. To BNFL (131 Issues)

- Also: Terminology
Staging Tank(s) AP 1067
Emergent Technical Issues
(VS. process issues)

= BNFL 4 Month Rolling Schedule

- Developed to Schedule Resour ces

- AddressNear-Term Requirements



RU/BNFL Topical Meetings
Twelve Month Schedule of Topics
(topics fixed, schedule flexible)

August 13, 1998 - Protocol, Schedule of Topics

September 1998 - Regulatory Terminology
= Regulatory Terminology - Develop list of terms and their definitions for

use by regulators and BNFL.

Sources: DOE/RL-96-0003 series
DOE STD-3009
DOE Order 5480.23
NRC
BNFL

October 1998 - Address the following topics (RU letter to BNFL dated 7/2/98)
» SRD/ISMP Authorization Basis Consistency (use of British Standards?)
» Codes and Standards
= Quality Assurance

November 1998 - Address the following topics (RU letter to BNFL dated 7/2/98)
=  Worker Safety
» Radiation Protection and Environmental Radiation Protection

December 1998 — Address the following topics (RU letter to BNFL dated 7/2/98)
» Seismic Standard - definition and use
= External Hazard Quantification
» Explosive Hazard Controls
» Safety Integration and Interface Controls

January 1999
= Criticality Controls
* Inspection Program

February 1999 - Address the following topics (RU letter to BNFL dated 7/2/98)
= Design Basis Events Definition
» Risk Assessment - Techniques and Measurement

March 1999 - Address the following topics (RU letter to BNFL dated 7/2/98)
= Methodology for Defining Important to Safety Structures, Systems, and
Components
» Defense in Depth-Criteria and Measurement



April 1999 - Address the following topics (RU letter to BNFL dated 7/2/98)
» Facility Design Issues

May 1999 - Address the following topics (RU letter to BNFL dated 7/2/98)
» Fire Protection
= CORAMI
= QOperations

June 1999 - Address the following topics (RU letter to BNFL dated 7/2/98)
» TSR/USQ - Definitions and Process
= Emergency Preparedness/Management

July 1999 - Address the following topics (RU letter to BNFL dated 7/2/98)
= AP 106 Turnover

August 1999 - Address the following topics (RU letter to BNFL dated 7/2/98)
» Construction Authorization

September 1999
=  Summary of Accomplishments
» Future Meetings



BNFL's4 MONTH ROLLING SCHEDULE

ATTACHMENT 1

Proposed Initial Schedule of Topical M eeting Subjects

Topic:

August 13, 1998
BNFL Attendees:

RU Attendees:

ISER |ssues to be Addressed:

Expected Outcomes:

Topic:

September xx, 1998
BNFL Attendees:

RU Attendees:

ISER |ssues to be Addressed:

» Meeting Format, Content and Structure
» |ssueclosure

A. Elsden, Technical Manager; A. Dobson, Facility
Manager; D. Edwards, LP& S Manager; D. Klein,
Regulatory Safety Manager; L. Bostic, Environmental
Safety Manager; Douglas Kirk, Chief Engineer; Kayle
Boomer, Technical manager of Waste Chemistry; Don
Silverman, Attorney at Law

R. Barr....
None

= Approved Protocol

= Agreed upon List of Topics

= Approved rolling schedule

=  Common Understanding of Regulatory Terminology

=  Common Understanding of the scope and regulatory
requirements associated with the LCA

=  Common Understanding of the Design Review Process

Criticality Approach
Inspection Process
Regulatory Terminology
L.CA.

A. Elsden, Technical Manager; A. Dobson, Facility
Manager; D. Edwards, LP& S Manager; D. Klein,
Regulatory Safety Manager; J. Clegg, Criticality and
Shielding Lead.....

A23, A24, D19, D20, D21



Expected Outcomes:

Topic:

October xx, 1998
BNFL Attendees:

RU Attendees:

ISER |ssues to be Addressed:

Expected Outcomes:

Topic:

November xx, 1998
BNFL Attendees:

Topic:
December, 1998
BNFL Attendees:

RU Attendees:

ISER |ssues to be Addressed:

» Closure of open issues

= Acceptance of Criticality Control Program

» Acceptance of proposal for treatment in PSAR

= Common understanding of inspection-related interfaces

* Process for Incorporation of Safety Into Design

» Defense in Depth

» Methodology for Defining Important to Safety
Structures, Systems, and Components (SSCs)

» Selection of C& S and Tailoring

A. Elsden, Technical Manager; A. Dobson, Facility
Manager; D. Edwards, LP& S Manager; D. Klein,
Regulatory Safety Manager; A. Larson, P. Barddey, D.
Garrett

A13, B5, B6, B7, C1, C2, D5, D8, D9

» Closure of Open issues

» Acknowledgement/Acceptance of BNFL process as
fully implementing 0004

» Acceptance of Defense in Depth Criteria

» Acceptance of methodology for Defining Important to
Safety SSCs, C& S, and Tailoring

Application of Process to Control Hydrogen

A. Elsden, Technical Manager; A. Dobson, Facility
Manager; D. Edwards, LP& S Manager; D. Klein,
Regulatory Safety manager; A. Larson, P. Barddey, D.
Garrett, A. Larson, M. Page, B. Cullen

Seismic Issues

A. Elsden, Technical Manager; A. Dobson, Facility
Manager; D. Edwards, LP&S Manager; D. Klein,
Regulatory Safety Manager; Seismic Experts.....

R. Barr....

A9, B.2(1), D3



- Meeting Minutes -
July 30, 1998 Meeting Between RU and BNFL
To Discuss Issues Related to First Topical Meeting
(Prepared for Attachment to August 13, 1998 Topical Meeting Minutes)

Meeting Participants:
BNFL - Don Edwards, Kayle Boomer
RU - Lew Miller, Rob Barr, George Kalman
NRC - Walt Pasciak

Discussion Issues:

As required by the Topical Meeting Protocol, a meeting was held on July 30,
1998, two weeks prior to the first topical meeting, to discuss the proposed
agenda for the topical meeting, meeting participants, and location. Protocol and
agenda issues dominated the discussion. Differences between RU and BNFL
protocol and agenda issues as presented in letters dated 7/2/98 and 7/22/98
respectively were resolved.

It was agreed that:

(1) Supporting material for resolution of issues would be forwarded to RU two
weeks prior to meeting.

(2) "Approximately monthly meetings" mean meetings in 3-5 week intervals.

(3) BNFL would maintain a flexible 4 month rolling schedule of meeting topics.

(4) RU would prepare a flexible 12 month schedule of topics to structure BNFL
scheduling.

(5) RU voiced expectation that the goal for each meeting would be close-out of
the scheduled discussion topic, based on pre-meeting preparation. It was
acknowledged that post-meeting submittals may be required in some cases
before issues are closed-out.

(6) BNFL proposed for RU to cancel meetings if pre-meeting preparation was
inadequate to close-out scheduled issues.

(7) Meeting minutes, follow-up letters, or SER's would be used as mechanisms
to close-out issues addressed at meetings.

(8) RU and BNFL exchanged topical meeting agenda schedules to incorporate
mark-ups prior to the first topical meeting scheduled on August 13, 1998.



